

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES
			J	1   5
2. AMENDMENT/MODIFICATION NO. 0002	3. EFFECTIVE DATE 22-Dec-2003	4. REQUISITION/PURCHASE REQ. NO. W22W9K-3251-2708		5. PROJECT NO.(If applicable)
6. ISSUED BY U. S. ARMY ENGINEER DISTRICT, LOUISVILLE 600 DR. MARTIN LUTHER KING, JR. PLACE ROOM 821 LOUISVILLE KY 40202-2230	CODE W912QR	7. ADMINISTERED BY (If other than item 6) MILITARY/RESERVE TEAM 600 DR. M. L. KING, JR. PL., RM 821 ATTN: JENNIFER J. ANDERSON LOUISVILLE KY 40202-2230		CODE DACA27
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)			<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO. DACA27-03-R-0024	
			<input checked="" type="checkbox"/> 9B. DATED (SEE ITEM 11) 24-Nov-2003	
			10A. MOD. OF CONTRACT/ORDER NO.	
			10B. DATED (SEE ITEM 13)	
CODE	FACILITY CODE	11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS		
<input checked="" type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input checked="" type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required)				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Solicitation DACA27-03-R-0024 for the Construction of the Nashville U.S. Army Reserve Center/Organization Maintenance Shop/Unheated Storage Facility (USARC/OMS/USF), Nashville, TN is amended as follows:  SEE ATTACHED SUMMARY OF CHANGES				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
			TEL: _____ EMAIL: _____	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA		16C. DATE SIGNED
_____ (Signature of person authorized to sign)		BY _____ (Signature of Contracting Officer)		22-Dec-2003

## SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**SUMMARY OF CHANGES**

The following have been added by full text:

AMENDMENT 0002

**THIS AMENDMENT MUST BE ACKNOWLEDGED.**

**The offer due date remains 05 January 2004, 4:00 pm Louisville time.**

1. Add the following Bid Line Item:

**Detention Basin Expansion**

This Item consists of expanding the detention basin and all associated work. The detention basin shall be deepened by approximately 1 foot and expanded from the existing southeast corner to the south. An additional 700 square feet of clearing and grubbing shall be required. Disposal of trees, clearing and grubbing, etc. shall be per the contract specifications. An additional 450 cubic yards of cut shall be required. Suitable material from this cut shall be used in construction of the detention basin. Other cut material shall be disposed of in accordance with the contract specifications. An additional 600 cubic yards of fill shall be required to construct the expanded detention basin. Excess suitable material from site grading shall be used for this fill. Stormwater inlet and outlet pipe inverts shall be adjusted. Adjustment of said inverts is not expected to materially change the inlet/outlet pipe lengths. An additional 10,000 square feet of seeding shall be required. Seeding shall be per the contract specifications. Erosion control control measures shall be adjusted to accomodate the expanded detention basin. The temporary ditch south of the detention basin shall be lengthened by 50 l.f. and two additional stone silt checks shall be required in the ditch.

2. Drawing C710 has been amended.

3. Changes to Spec Section 01356, Stormwater Pollution Prevention Measures, are as indicated below:

*3.1 INSTALLATION OF SILT FENCES*

*Silt fences shall extend a minimum of 16 inches above the ground surface and shall not exceed 34 inches above the ground surface. Filter fabric shall be from a continuous roll cut to the length of the barrier to avoid the use of joints. When joints are unavoidable, filter fabric shall be spliced together at a support post, with a minimum 6 inch overlap, and securely sealed. A trench shall be excavated **a minimum of 12 inches wide and 8 inches deep** on the upslope side of the location of the silt fence. The **12-inch by 8-inch** trench shall be backfilled and the soil compacted over the filter fabric. Silt fences shall be removed upon approval by the Contracting Officer.*

4. Note: A Revised Bid Form is attached.

SECTION 00010 – Solicitation Contract Form

**AMENDMENT 0002**

ITEM NO 0001	SUPPLIES/SERVICES U.S. ARMY RESERVE CENTER TRAINING BLDG. Nashville USARC, TN	QUANTITY 1	UNIT Lump Sum	UNIT PRICE	AMOUNT
				NET AMOUNT	_____
ITEM NO 0002	SUPPLIES/SERVICES ORGANIZATIONAL MAINTENANCE SHOP Nashville USARC, TN	QUANTITY 1	UNIT Lump Sum	UNIT PRICE	AMOUNT
				NET AMOUNT	_____
ITEM NO 0003	SUPPLIES/SERVICES UNHEATED STORAGE FACILITY Nashville USARC, TN	QUANTITY 1	UNIT Lump Sum	UNIT PRICE	AMOUNT
				NET AMOUNT	_____
ITEM NO 0004	SUPPLIES/SERVICES SITE WORK Nashville USARC, TN	QUANTITY 1	UNIT Lump Sum	UNIT PRICE	AMOUNT
				NET AMOUNT	_____
ITEM NO 0005	SUPPLIES/SERVICES WATER AND SANITARY SEWER SERVICE FEES AND CHARGES Nashville USARC, TN	QUANTITY 1	UNIT Lump Sum	UNIT PRICE	AMOUNT
				NET AMOUNT	_____
ITEM NO 0006	SUPPLIES/SERVICES STORM WATER PERMIT FEE Nashville USARC, TN	QUANTITY 1	UNIT Lump Sum	UNIT PRICE	AMOUNT
				NET AMOUNT	_____
ITEM NO 0007	SUPPLIES/SERVICES OPERATIONS AND MAINTENANCE ARMY RESERVE (OMAR) FUNDED ITEMS Nashville USARC, TN	QUANTITY 1	UNIT Lump Sum	UNIT PRICE	AMOUNT
				NET AMOUNT	_____

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0008	DETENTION BASIN EXPANSION Nashville USARC, TN	1	Lump Sum		
				NET AMOUNT	_____
				<b>GRAND TOTAL</b>	_____

(End of Summary of Changes)